

ServiceNow Project Plan / WBS

End-to-end implementation lifecycle: Initiation through Project Closure

WBS ID	Phase	Task	Owner	Start Date	End Date	Dependency	Status
1.1	Initiation	Define business problem and project objectives	Project Manager	8/10/2026	8/12/2016		Complete
1.2	Initiation	Identify project stakeholders	Project Manager	8/10/2026	8/12/2026	1.1	Complete
1.3	Initiation	Define High-level project scope	PM / Business sponsor	8/12/2026	8/14/2026	1.1	In progress
1.4	Initiation	Identify project team and roles	Project Manager	8/12/2026	8/14/2026	1.2	In progress
1.5	Initiation	Conduct project kickoff meeting	Project Manager	8/18/2026	8/17/2026	1.3 1.4	Not started
2.1	Discovery	Conduct stake holder requirement workshops	PM / Business analyst	8/18/2026	8/21/2026	1.5	Not started
2.2	Discovery	Document current incident management process	Business Analyst	8/18/2026	8/21/2026	1.5	Not started
2.3	Discovery	Identify pain points and process gaps	PM / Business Team	8/20/2026	8/24/2026	2.2	Not started
2.4	Discovery	Define future-state ServiceNow requirements	BA / ServiceNow Lead	8/24/2026	8/28/2026	2.1, 2.3	Not started
2.5	Discovery	Identify integration and data migration needs	Technical Lead	8/24/2026	8/28/2026	2.1	Not started
2.6	Discovery	Prioritize requirements	PM / Product owner	8/28/2026	8/31/2026	2.4	Not started
2.7	Discovery	Obtain requirements sign-off	Business sponsor	9/1/2026	9/2/2026	2.4, 2.6	Not started
3.1	Design	Review approved business requirements	PM / ServiceNow Lead	9/3/2026	9/3/2026	2.7	Not started
3.2	Design	Design future-state incident management workflow	ServiceNow Lead/ Business Team	9/3/2026	9/8/2026	2.7	Not started
3.2	Design	Define incident categories, priorities and assignment groups	Business Lead/ ServiceNow Lead	9/4/2026	9/9/2026	3.1	Not started
3.4	Design	Define roles, permissions, and approval workflows	ServiceNow Lead/ Security Team	9/8/2026	9/10/2026	3.1	Not started
3.5	Design	Finalize integration and data migration design	Technical Lead	9/8/2026	9/11/2026	2.5	Not started
3.6	Design	Review solution design with stakeholders	Project Manager	9/14/2026	9/15/2026	3.2, 3.3, 3.4, 3.5	Not started
3.7	Design	Obtain solution design approval	Business sponsor / IT Leadership	9/16/2026	9/16/2026	3.6	Not started

WBS ID	Phase	Task	Owner	Start Date	End Date	Dependency	Status
4.1	Build	Configuration incident management workflow in DEV	ServiceNow Developer	9/17/2026	9/23/2026	3.7	Not Started
4.2	Build	Configure categories priorities, assignment groups, SLAs	ServiceNow Developer	9/17/2026	9/23/2026	3.7	Not Started
4.3	Build	Configure roles, permissions, and approval roles	ServiceNow Developer / Security team	9/21/2026	9/25/2026	3.4,3.7	Not Started
4.4	Build	Develop required integrations		9/21/2026	10/2/2026	3.5,3.7	Not Started
4.5	Build	prepare Data migration scripts and mapping	Data Team/ DBA	9/21/2026	10/2/2026	3.5,3.7	Not Started
4.6	Build	Perform developer/unit testing	ServiceNow Development Team	9/28/2026	10/5/2026	4.1.4.2.4.3	Not Started
4.7	Build	Track defects and configuration fixes	PM/ Development Lead	9/29/2026	10/7/2026	4.6	Not Started
4.8	Build	Promote approved configuration from DEV to TEST	Release Manager/ ServiceNow team	10/8/2026	10/8/2026	4.6.4.7	Not Started
5.1	Testing	Prepare system and integration test plan	QA Lead /PM	10/9/2026	10/12/2026	4.8	Not Started
5.2	Testing	execute system testing in TEST environment	QA team	10/13/2026	10/19/2026	5.1	Not Started
5.3	Testing	Execute integration testing	QA / integration team	10/13/2026	10/20/2026	4.4,5.1	Not Started
5.4	Testing	Log and prioritize defects	QA Lead /PM	10/13/2026	10/21/2026	5.2,5.3	Not Started
5.5	Testing	Resolve and retest defects	Development / QA team	10/16/2026	10/23/2026	5.4	Not Started
5.6	UAT	Prepare UAT scenarios and test data	Business Lead /QA	10/20/2026	10/23/2026	5.2	Not Started
5.7	UAT	Conduct UAT with Business users	Business Users / PM	10/26/2026	10/30/2026	5.5,5.6	Not Started
5.8	UAT	Track and resolve UAT defects	PM/ Development team	10/26/2026	11/3/2026	5.7	Not Started
5.9	UAT	Obtain formal UAT sign-off	Business sponsor	11/4/2026	11/4/2026	5.8	Not Started

WBS ID	Phase	Task	Owner	Start Date	End Date	Dependency	Status
6.1	Training	Identify impacted user groups and training needs	PM /Business Lead	10/26/2026	11/4/2026	5.6	Not Started
6.2	Training	Develop ServiceNow training materials and job aids	Training Lead/ ServiceNow Team	10/29/2026	11/5/2026	6.1	Not Started
6.4	Training	Conduct train-the-trainer sessions	Training Lead	11/5/2026	11/6/2026	6.2	Not Started
6.5	Training	Conduct end-user training	Training Lead	11/9/2026	11/13/2026	6.4	Not Started
6.3	Change Mgmt	Prepare stakeholder communication and change plan	PM/ Change Manager	10/29/2026	11/4/2026	6.1	Not Started
6.7	Change Mgmt	Send go-live communication and support instructions	PM/ Communication lead	11/16/2026	11/18/2026	6.3,6.6	Not Started
6.6	Readiness	Track training completion and user readiness	PM/ Training Lead	11/9/2026	11/16/2026	6.5	Not Started
6.8	Readiness	Obtain business readiness confirmation	Business Sponsor /PM	11/18/2026	11/18/2026	5.9.6.6	Not Started
7.3	Readiness	Conduct go-live readiness review	PM	11/16/2026	11/17/2026	5.9,6.6	Not Started
7.5	Readiness	Confirm production access, integrations, support, and monitoring readiness	Technical Lead/ PM	11/18/2026	11/20/2026	7.3	Not Started

WBS ID	Phase	Task	Owner	Start Date	End Date	Dependency	Status
7.1	Deployment	Prepare production deployment plan	PM / Release Manager	11/9/2026	11/13/2026	5.9	Not Started
7.2	Deployment	Prepare implementation and rollback procedures	ServiceNow Lead / Release Manager	11/9/2026	11/13/2026	5.9	Not Started
7.4	Deployment	Submit production change request / CAB approval	Change Manager/ PM	11/16/2026	11/19/2026	7.1,7.2	Not Started
7.6	Deployment	Obtain final go/no-go approval	Sponsor / IT Leadership/ PM	11/20/2026	11/20/2026	6.8,7.4,7.5	Not Started
7.7	Deployment	Deploy ServiceNow solution to PROD	Service Now / Release team	11/21/2026	11/21/2026	7.6	Not Started
7.9	Deployment	Send go-live confirmation to stakeholders	PM	11/21/2026	11/21/2026	7.8	Not started
7.8	validation	Perform production smoke testing	ServiceNow / QA / Business Team	11/21/2026	11/21/2026	7.7	Not Started

WBS ID	Phase	Task	Owner	Start Date	End Date	Dependency	Status
8.1	Hypercare	Monitor production incidents and user-reported issues	PM / Support Team	11/23/2026	12/4/2026	7.9	Not started
8.2	Hypercare	Conduct daily hypercare review meetings	PM	11/23/2026	12/4/2026	7.9	Not started
8.3	Hypercare	Track and prioritize production defects	PM / ServiceNow Lead	11/23/2026	12/4/2026	8.1	Not started
8.4	Hypercare	Provide user office hours / support sessions	Business Lead / Training Team	11/23/2026	12/4/2026	7.9	Not started
8.5	Hypercare	Resolve critical post-production issues	ServiceNow / Technical Team	11/23/2026	12/4/2026	8.3	Not started
8.6	Hypercare	Review adoption, ticket trends, and SLA performance	PM / ServiceNow Lead	11/30/2026	12/4/2026	8.1	Not started
8.7	Transition	Complete knowledge transfer to support team	ServiceNow Lead / Support Lead	12/2/2026	12/4/2026	8.5	Not started
8.8	Transition	Obtain hypercare exit approval	PM / Business Sponsor	12/4/2026	12/4/2026	8.5,8.7	Not started
9.1	Closure	Confirm all project deliverables are completed	PM	12/7/2026	12/8/2026	8.8	Not started
9.2	Closure	Review and close remaining RAID items	PM / Workstream Leads	12/7/2026	12/9/2026	8.8	Not started
9.3	Closure	Confirm transition to steady-state support	PM / Support Lead	12/8/2026	12/9/2026	8.7	Not started
9.4	Closure	Conduct lessons learned session	PM / Project Team	12/9/2026	12/9/2026	9.1	Not started
9.5	Closure	Document project outcomes and lessons learned	PM	12/9/2026	12/10/2026	9.4	Not started
9.6	Closure	Obtain final business acceptance	Business Sponsor	12/10/2026	12/10/2026	9.1,9.3	Not started
9.7	Closure	Close project and archive documentation	PM	12/11/2026	12/11/2026	9.2,9.5,9.6	Not started