

ServiceNow RAID Log

Risks, Assumptions, Issues, and Dependencies with ownership and mitigation actions

ID	Type	Description	Impact	Probability	Owner	Mitigation/ Action	Due Date	Status
R-001	Risk	Business teams may not provide requirements on time	High	Medium	Project Manager	Schedule requirement workshops and track outstanding items	8/21/2026	Open
A-001	Assumption	Required ServiceNow licenses will be available before development begins	Medium		ServiceNow Lead	Validate licenses during project initiation	8/14/2026	Open
I-001	Issue	Current incident categories contain duplicate and inconsistent values	High		Business Lead	Review and approve standardized category list	8/18/2026	In progress
D-001	Dependency	SSO integration must be completed before UAT	High		IAM Team	Track IAM integration milestone in project plan	9/18/2026	Open
R-002	Risk	UAT users may not be available during planned testing	High	Medium	Project Manager	Confirm UAT resources early and get manager commitment	9/11/2026	Open
R-003	Risk	Data Migration may contain incomplete or duplicate records	High	Medium	Data Lead	Perform data profiling and trial migration before production	9/4/2026	Open
I-002	Issue	Bussiness and technical teams disagree on incident priority definitions	Medium		Business Lead	Conduct workshop and obtain approved priority matrix	8/28/2026	In progress
D-002	Dependency Production deployment requires Change Advisory Board approval		High		PM / Change Manager	Submit change request before CAB cutoff date	9/25/2026	Open