

ServiceNow Project Status Report

Executive project health and go-live readiness snapshot

Project	ServiceNow Incident Management Implementation
Reporting Period	Week of 11/16/2026
Overall Status	Green
Project Manager	Sree
Current Phase	Deployment / Go-Live Readiness
Accomplishments	UAT completed; business sign-off obtained; end-user training completed
Upcoming Activities	CAB approval; go/no-go meeting; production deployment
Key Risks	UAT resource availability; production integration readiness
Key Issues	None critical
Key Dependencies	CAB approval and production access
Decisions Needed	Final go/no-go approval
Overall Comment	Project remains on track for planned production go-live